

## Appendix B: Fuzzy Drove Conservation Group Conservation Management Plan - Progress Update - June 2017

### 1. Introduction

This document provides an annual update of progress against the Fuzzy Drove Conservation Group Conservation Management Plan. It summarises the achievements to date against each of the activity headings defined in the conservation management plan.

For the purposes of detailed planning and progress reporting, Fuzzy Drove is divided up into a number of areas, described by the name of the road which the relevant houses with boundaries onto Fuzzy Drove are on.

### 2. Progress as at June 2017

Fuzzy Drove area	Planting	After care	Coppicing	Dead-hedge creation	Hedgerow trimming
Kempshott Lane	No	No	No	No	No
Kempshott Gardens	Yes (ongoing)	Due autumn 2017	No	No	Due autumn 2018
Cormorant Close	Yes (complete)	Yes	Yes	Yes	Ongoing
Wren Close	Yes (complete)	Yes	No	No	Due autumn 2017
Seagull Close	No	No	No	No	No
1 Fuzzy Drove	No	No	No	No	No
Jackdaw Close	Yes (ongoing)	Yes	Yes	Yes	Due autumn 2018
Gannet Close	No	No	No	No	No
Auklet Close	Yes	Yes	No	No	Due autumn 2018
Amenity area between Auklet and Sandpiper	Yes	Yes	No	No	Due autumn 2018
Sandpiper Close	Yes (ongoing)	Yes	Yes	Yes	Due autumn 2018
Bittern Close	Yes	Yes	Yes	Yes	Due autumn 2018
Petrel Croft	Yes	Yes	Yes	Yes	Ongoing

## Surveys

<b>Survey type</b>	<b>Date completed</b>
Tree	June 2016
Dormouse	July 2016
Bird	January 2017
Hedgehog	May 2017
Butterfly	August 2017

## Encouraging wildlife

Campaign to encourage local residents to provide hedgehog holes in fences.  
Dormouse boxes ordered.

## Other activities

Litter-picking undertaken on every working party.  
Dog excrement collected on every working party.

### 3. Proposed areas of focus for working parties from September 2017 onwards

<b>Fuzzy Drove area</b>	<b>Proposed work</b>
Kempshott Lane	None
Kempshott Gardens	Further planting, aftercare, coppicing and dead hedge creation
Cormorant Close	Aftercare plus hedgerow trimming
Wren Close	Aftercare plus hedgerow trimming
Seagull Close	Planting*
1 Fuzzy Drove	Planting*
Jackdaw Close	Further planting*, aftercare, possible coppicing and dead hedge creation
Gannet Close	Planting, possible coppicing and dead hedge creation if appropriate*
Auklet Close	Aftercare
Amenity area between Auklet and Sandpiper	Aftercare
Sandpiper Close	Further planting, aftercare, coppicing and dead hedge creation
Bittern Close	Further planting, aftercare, coppicing and dead hedge creation
Petrel Croft	Aftercare plus hedgerow trimming

\*Subject to agreement from households with boundaries onto Fuzzy Drove